Hunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting
July 28, 2011



Overview

Radiological Project Work Overview

— Current Project Map

— SS/SD Removal and Building Survey Update
e Crisp Rd.
e Parcel C
e Parcel E 500-Series
e Parcels B& G
e Parcel D-1

— IR-7/18 License Exemption
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Crisp Rd/ Parcél E

SS/SD Removals & Building Surveys

Crisp Rd removal action complete and accepted by the Navy

Bldg. 406 — Free Released

Bldg. 810 — CDPH performed Confirmation Survey on April 14
Bldg. 414 — CDPH performed Confirmation Survey on June 8
Site 701 — Final FSS submitted July 19

Site 704 — Draft FSS submitted May 25

Bldg. 707 Triangle — Will complete remediation and survey as part of
500 series work. Phasing field work with PCB hotspot.

IR-04 Scrap Yard — Drafting FSS



Parcel C

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel C on January 4th
— Excavated soil and pipe removal through July 22, 2011:
e 13,080 linear feet of SS/SD lines removed

e 10 Survey Units have received backfill approval, 2 of these
are complete and the remainder are in process

e 4 Survey Units currently being surveyed and sampled

e 7 Survey Units awaiting offsite data prior to requesting
approval to backfill



Parcel C

Storm Drain & Sewer Removals
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Parcel C

Building Surveys

e Building Final Status Surveys (FSSs)
— Completed removal of sewer lines in Buildings 203 and 271

— Completed Survey of Building 203, 241, and 272 and data is under
internal review

— Draft Buildings 214 and 271 FSS under RASO review

— North Pier radiological survey activities anticipated to commence mid
August following Pier Demo contractor de-mobilization



Parcel C & Interior E Bildings/ Sites
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Sheet1

		B-203		1				Internal Draft

		B-214		1				Internal Draft

		B-241		1				Internal Draft

		B-271		1				Draft

		B-272		1

		B-406		4				Final

		B-414		3				Final

		B-701		3

		B-704		2				Draft

		B-707 Triangle		0

		B-810		3				Final

		IR-04		1

		B-103		4		Internal Draft		Free-Released

		B-113		4		Draft		Free-Released

		B-113A		4		Final		Free-Released

		B-114		4		Free-Released		Free-Released

		B-130		4				Free-Released

		B-142		4				Free-Released

		B-146		4				Free-Released

		B-351		4				Free-Released

		B-351A		4				Free-Released

		B-366		4				Free-Released

		B-401		4				Free-Released

		B-408		4				Free-Released

		B-411		4				Free-Released

		B-439		4				Free-Released
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Parcel E 500 Seies

Storm Drain & Sewer Removals

e SS/SD line removal commenced in Parcel E 500 Series on July 12nd
— Excavated soil and pipe removal through July 22, 2011:
e 2,404 linear feet of SS/SD lines removed
e Received 50,000 tons of import material for use as backfill



Parcel E 500 Series

Building / Site Surveys

RASO approved TSPs: Building Sites 503, 507, 508, 509, and 517
Draft TSP for Former Building 506 Site under RASO review
Drafting TSPs for Former Building Sites 520 and 529, and Building 521

Field Work
— Site preparation activities continue
— Continue radiological survey of the Building 503 site soil

— Completed surveying of Former Building 509 and 517 concrete
foundations; data under review with RASO

— Continued performing material and equipment surveys in Building 521



Impacted Building and Sites Within
Parcel E 500 Series Area
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e All Parcel B Building Surveys Complete
— Awaiting review and concurrence on B-140 (Tech Memo and FSS)
— Draft SUPR for SU-186 submitted July 26; the last Parcel B SUPR

— Draft Parcel B RACR to be submitted after regulatory review of SU-186
SUPR

e Preparing response to regulatory comments on Draft Parcel G RACR



Two reports for Building 140

— Building 140 Discharge Channel (FSS)
e CDPH performed confirmation survey on April 13
e Awaiting free-release letter

— Final Building 140 Tech Memo

e Submitted July 20; requesting release for unrestricted use of all
components

e No confirmation survey assumed
e Navy anticipates separate free-release letter for Tech Memo

Hunters Point Shipyard, BCT, December 2, 2010



e Many field work activities on Gun Mole Pier and South Pier on-hold pending
revision of Task Specific Plans and additional surveys

— Will require removal of concrete and revision of survey unit layout
e SUPR and FSS reports

— SS/SD removal is complete

— Begin submitting Draft SUPR reports in early August

e Reports delayed due to internal review comments and confirmation
of scan data in trenches

— Building 274 Draft FSS due out in August

Hunters Point Shipyard, BCT, December 2, 2010



e A meeting was held on June 8, 2011 in Sacramento with DTSC/CDPH/Navy
— Comments received on dose model
— Recommendations made for remainder of site characterization

e Currently drafting a revised draft license exemption package based on
comments

— Revised dose and risk modeling

— Summary of construction activities, HRA references, and existing data
to demonstrate that contamination potential is “unlikely”

e Revision anticipated complete in late August
— Navy would like follow-up meeting with CDPH in September



Comments, Questions, Concerns ???
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